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Originator Phone
E.D. Goller 376-7326

Class of Change

I - Signatories (Section 13.0) [Xl II - Project Manager [ I III - Unit Manager

Change Title

100-HR-3 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-HR-3 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows:

1. (M-15-06A) Submit the 100-HR-3 OU Limited Field Investigation Report to Ecology and
M EPA. Interim milestone completion date: October 31, 1993.

27" (M-15-06B) Complete 100-HR-3 OU Treatability Study Activities. Interim milestone
Completion Date: November 30, 1993.

34,N (M-15-06C) Submit the 100-HR-3 OU Focused Feasibility Study Report to Ecology and
EPA. Interim milestone completion date: September 30, 1994.

^
(M-15-06D) Submit the 100-HR-3 OU Interim Remedial Measures Proposed Plan to Ecolaoy
and EPA. Interim milestone completion date: September 30, 1994.

I(y9pact of Change

,̀^l not imp act the current sco p e, schedule or investi g ative costs.cThis chanae/w
.^

Affected Documents

Xanford Flderal Facility Agreement and Consent Order Action Plan, Appendix D, Work Scheduie:
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